
Machine Studies 
Schedule for Run02-5, 2012

June 25th 0800 - June 27th 0800

Time Descriptions Studiers SR Status

Monday, June 25, 2012
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0930-1330 Investigate IEX earth coil trips, resets, 
etc.

Deriy, Xiao, M. 
Smith

No beam

0930-1600 Install temporary chiller in Bldg. 420 (no 
AC in 420, all Booster/BTS P.S. off, SR 
Dipole off, affected pumps off, all 420 RF 
systems off)

FMS No beam

0930-1230 change S Vacuum skid valves in sectors 
13-14 and 39-40

Putnam No beam

0930-1230 Swap out S26B:V2 & S21B:S2 P.S. Putkammer No beam

0930-1130 Install a fiber cable from A014 to S2 DG 
rack

Gold No impact

0930-1330 Repair the reflected power meter on 
Harmonic amplifier #1, and test the 
system into the cavity

T. Smith No beam

0930-1600 Troubleshoot SR Tunnel AHU for 
Sectors 5/6, 7/8, 

Kailus/Erwin No impact

0930-1330 Investigate PAR Septum needing 
setpoint entered twice

Hillman No beam

0930-1330 investigate S40A:Q5's read backs and 
Investigate sector 2:3's loss of 
communication.

Puttkammer No beam

0930-1330 Pre-mount the hardware for the magnet 
interlocks for the Linac correctors

Hillman No beam

1600-1800 Temperature recovery and recover 
Booster systems/420 RF systems

OPS/multiple 
groups

Stored Beam & 
Injection

1800-2100 Damping time scan. Yao Stored Beam & 



Injection

2100-2200 Set up P0 feedback for hybrid. Yao Stored Beam & 
Injection

2200-2400 Complete hybrid lattice setup. Sajaev Stored Beam & 
Injection

Tuesday, June 26, 2012
0000-0200 Complete hybrid lattice setup 

(continued).
Sajaev Stored Beam & 

Injection

0200-0600 Orbit switch. Xiao Stored Beam & 
Injection

0600-0900 Investigate linac timing issues. Pietryla Injection 
available

0900-1000 Tune PAR RF12 tuner output offset. Yao PAR beam

0600-1000 Investigate IEX earth coil trips, resets, 
etc.

Deriy, Xiao, M. 
Smith

No beam

1000-1200 FPGA data collection. Wang Stored Beam & 
Injection

1200-1400 Tune up 375 MeV injection. Sereno Emery Stored Beam & 
Injection

1400-1500 Test P0 amplifier EPICS Pvs. DiMonte Stored Beam & 
Injection

1500-2100 IEX commissioning. Xiao Stored Beam & 
Injection

2100-2300 Start 4NLSS+RHB lattice work. Xiao Stored Beam & 
Injection

2300-2400 Continue 4NLSS+RHB lattice work. Sajaev Stored Beam & 
Injection

Wednesday, June 27, 2012
0000-0300 4NLSS+RHB work (continued). Sajaev Stored Beam & 

Injection

0300-0630 Injection studies. Sajaev Stored Beam & 
Injection

0630-0800 Prepare for User beam OPS Stored Beam & 
Injection


